FORM DPW-CIA 2/06 STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  FEBRUARY 200:

Date: March’s, 2008. . '

CONTRACTOR:
ADDRESS:

isemoto Contracting Co.; Ltd:

Contract No.

5i

City, State ZIP: DAG Job No. 4

PROJECT TITLE: Kulani Correctional Facility Replace Water Lines' -

CONTRACT IFOR INSPECTION BRANGH USE
i} SUBMITTAL REGISTER [ 1 COMMENCEMENT REQUIREMENTS
Basic Contract Amount JDUE MONTHLY:

{ ] PROJECT SCHEDULE - INITIAL & ONGOING

[ ] DAlLY REPORTS [ 1 PAYROLL AFEIDAVITS

MONTHLY ESTIMATE CHECKLISYT

CHANGE ORDERS { ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
Total § - [ 1 ALL SIGNATURES

Adjusted Contract Amount $ 281,500.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 5747%  $ 161,777.25 #DIVIOL § - $ 161,777.25
Retained 5% $ $ 8,088.86
Amount Subject to Payment $ 153,688.39 $ 153,688.39
Payments to Date $. : . $ -
Payments Now Due § 153,688.39 $ - $ 153,688.39

Payment No.

1. Compiged and Checked by:
2. 1 certify that the above biff is corract, just, that payment has not teen received, and a¥
payrolt affidavits have been submitled. ara current, of proper dedustive exciusions have baan

made W tis request,
3008 - b
isemoto Contractin
?Fi 2ot i Nama of Contractor

WR 11 %ﬁ@/ 2/ eloy

Laurie O. Correa, Office Manager

# 4 E:
5 Aprrovedt isf Branch Chied or LISt Engieer Date; By sighatura / Tom, Dats
) f - LA -
i S

State Public Works Administratyr

R



CONTRACTOR RETAINAGE Calculation

STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works

For the Month of: FEBRUARY 2008

DPW-CIA 7/06

the Monthly Estimate Sheet

CONTRACTOR: Isemote Contracting Co., Ltd. Contract No.: 56449
PROJECT TITLE: Kulani Correctional Facility Replace Water Lines DAGS Job No.: 11164425
o e Bamery X
|
Umi ORIGINALL AMENDED|
o} LICENSE | CONTRACT] AMENDMNT] CONTRACT % SUBS TOl RETN AMOUNT
QSUECONTRACTOR LISTITRADE NO. AMOUNT] ADBED AMOUNT| CMPL PAYI\_.ENT RTE| RETAINED)
Eddie's Plumbing Plurnbing C-10385 $5,001 30 $5,001 0% 3G 5% 50
Pural Water Specialty Co Chiarination C-19063 $23,913 30 $23,913 0% $0 5% $0
$0 Q% 50 5% 30
50 0% 40 5% 50
50 0% $0 5% 30
30 0% 30 5% $0
30 0% 50 5% $0
30 0% 30 5% 50
50 0% 30 5% $0
S0 0% 30 5% 0
$0 0% 50 5% $0
$0 0% $0 5% $0
$0 0% $0 5% $0
$0 0% 0 5% $0
$0 0% 30 5% $0
$0 0% $0 5% 30
30 0% $0 5% $C
$0 0% $0 5% ¢
30 0% $0 5% $¢
30 C% $0 5% $C
0 0% 50 5% 30
50 0% 50 5% $0
30 0% G 5% 30
50 % 0 5% 50
30 0% 36 5% 30
$0 0% 50 5% 50
50 0% $0 5% 50
NOTE:
Columnar totals shall be equal in doliar value to that on $28,914 50 528,914 0 $0

| certify that the above retentions are correct for this request.

tsemoto Contracting Co., Lid,

Name of Gontractor

'Ar,,é.n -4
Ry &y

P

f‘z/ b f’ »/

By Séﬁhature

Laurie ©. Correa

Date

Chacked / Verifind by:

AN

S

Initia! - Project Inspector of Engineer




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS RECEIVED - LACGS
. PR AT OR N1 oL F AN LTS 0 Sa) SR
Monthly Payment Slip L U FUBLID WURKS
"rng 11
PAYMENT NO.: 1 PROJECT TITLE: KULANI CORRECTIONAL FACILITY © Emoté \R/A‘!@R @NEEB
BILLING MONTH: February-08 DAGS JOB NO.: ! 1-27-5575 CONTRACT NO.: 56449
CONTRACTOR: ISEMQOTO CONTRACTING CO., LTD
VENDOR CODE: 7062800
Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage A nt Due
01 BO5-442M $161,777.25 $8,088.86 $153,688.39
Totals: $161,777.25 $8,088.86 $153,688.39
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
0z BO5-442M $0.00 $0.00 $0.00
Totals:
Grand Total: $161,777.25 $8,088.86 $153,688.39
L
o Zlorsd % 5/20/2003
Verifiéd By DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 7062800

Cost Code 3A1

DA

Voucher No. 2

<l

Verified By




